&

R 0 a CITY OF NEW ORLEANS
ROADWORK.MOLA.GOV = 0 R K

French Quarter Infrastructure Improvement Project
Status Update - September 18, 2017

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is
currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing
water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when
necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.

“Conversation on the Corner”

The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be
held this Thursday, September 21, at 10 a.m. on the corner of Bienville and Bourbon streets. NOTE: In the event of
rain, we will meet at the PJ's in the Royal Sonesta.

Traffic Status

Future Intersection Closure at Conti St.

Expect a traffic closure at the intersection of Conti St. to facilitate installation of underground utilities in the
intersection beginning on Tuesday, Sept. 19 at 8 a.m. The closure will last several weeks but flaggers will be
available at the intersections of Dauphine at Conti streets and Royal at Conti streets to facilitate deliveries and
access to parking garages. The intersection will be repaved in concrete prior to re-opening.

Future Intersection Closure at Bienville St.

A future closure at the intersection of Bienville at Bourbon St. is currently scheduled to begin in mid-October and will
last several weeks. The closure is required to facilitate installation of underground utilities in the intersection and
will last several weeks.

100 (Canal - Iberville) Timeline: Apr. 24 - Sept. 20

e The 100 block of Bourbon St. is now open to
pedestrian traffic ONLY.

e Construction crews are currently working on
streetlight pedestals.

e Entergy will also return to this block to make
minor adjustments.

e Sidewalk restoration work is completed.

e The roadway will re-open to vehicular traffic
later this week when the Fire Zone Lane signs
are re-installed this week. Additional signage,
which was in place prior to construction will be
replaced shortly.

200 (Iberville — Bienville) Anticipated Full
Closure Construction Timeline: Jul. 5 - Mid-November
e Full block closure remains in effect.
e Entergy Electric crews are currently performing duct bank work on this block. Crews are scheduled to be

onsite through the beginning of October.
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e Crews continue installing new drainage lines while an additional crew will start replacing the water line this
week.

e Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets.
Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in
the 200 block.

e Future intersection closure: The traffic closure at the intersection of Bienville St. required to facilitate
installation of underground utilities in the intersection has been postponed until in mid-October. The closure
will last several weeks.

300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 - Mid-October

e  Full block closure remains in effect.

e The first concrete placement for the 300
occurred, Sept. 18.

e A second concrete placement is scheduled
for this Friday, Sept. 22 beginning at 7 a.m.
and lasting through late evening. A third
placement is possible and would occur on
Saturday, Sept. 23 beginning at 7 a.m., if
necessary.

e Afull closure of the intersection of Conti St.
at Bourbon St. will facilitate delivery of
materials for the concrete placement.

e Friendly reminder to the adjacent
businesses that the sidewalk signage
should be taken into your venue each
night.

e Sidewalk work will begin on the river side of
the block next week. Businesses should
expect access via ramp.

400 (Conti — St. Louis) Anticipated Full Closure Construction Timeline: Sept. 7 - Dec. 2017

e Full block closure remains in effect.

o Crews have installed %4 of the new drainage
lines in the 400 block and are currently
installing new water lines.

e Entergy Gas is currently working in the 400
block, no sidewalk closures are anticipated
this week.

500 - 800 Blocks of Bourbon
Street

Due to the significant rain delays, unforeseen site
conditions and budget, the City has determined that
it will complete the French Quarter Infrastructure
Improvement Project in two phases. Phase 1, which
includes fully reconstructing the 100 - 400 blocks of
Bourbon St. and installing safety bollards, will be completed by Dec. 2017 under the Department of Public Works’
maintenance contract. Phase 2, which includes fully reconstructing the 500 - 800 blocks of Bourbon St., will be
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designed, bid and awarded through a separate contract with the goal of starting in May 2018. The plan for bollard
installation in the 400-800 blocks has not yet been finalized; until that time, the NOPD barricades will be used
during major events.

Work Schedule

Construction crews are authorized to work from 8 a.m. to 6 p.m. as weather permits. When possible, crews may
work until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the
day.

AT&T Service Outage Reporting Process

To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-
2020. Business customers MUST report problems to 1-877-438-0041. After reporting problems to AT&T,
customers may also send e-mail to roadwork@nola.gov to expedite the process.

Garbage Corrals

Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti)
between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk
as we are required to maintain pedestrian access.

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to
roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623).

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also
subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.
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